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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- DN- 101-12. 5/ 15. 5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11, 985,000 02/ 16/ 16 0%
01-0G1004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRI CE MALL $10, 236, 423 825 gg; 12 85%
TO 1.7 MLES NORTH OF RUDI SI L ROAD CRESCENT CI TY. CA 95531
ARCATA, CA 95521 '
DI R S EMERGENCY F. 707) 825- 6565 (707) 498- 4009
ROADVAY STABI LI ZATI ON AND RETAINING  (707) 825
20. 20 VALL R
201130
01- DN- 101- 14. 8/ 15. 1 IN DEL NORTE COUNTY NEAR CRESCENT  STEWART ENG NEERI NG, | NC. SANDERS, KAREN $6, 985,000 11/13/17 0%
01- 0H7004 CITY FROM 1.0 TO 1.3 MLES NORTH OF P. O BOX 990010 207 PRICE MALL SUI TE $4, 782, Ggé 82; gg; 12 68%
RUDSI LL ROAD DI R S EMERGENCY F. A. 100
ROADWAY STABI LI ZATI ON, RETAI NI NG REDDI NG, CA 96099 CRESCENT CI TY, CA 95531
WALL .
20. 20 (707) 498- 4009
201130
01- DN- 101- 26. 1/ 26. 8 IN THE CI TY OF CRESCENT CITY ON DEL | NTERMOUNTAI N SLURRY SEAL, | NCMALMBERG, CLAYTON $255,195 07/27/16  100%
01- 04904 NORTE 101 FROM PM 26.18 TO 2681 1005 TERM NAL WAY STE 220 270 PRI CE MALL $255, 123 2‘21; gy 12 100%
DR S EMERGENCY L. S. RENO, NV 89502 CRESCENT CI TY, CA 95531
DN COUNTY M CROSURFACI NG (707) 496- 5581
20. 80
122000
01-DN-101-/15.5 STABI LI ZE A SECTI ON OF DAMAGED GOLDEN STATE BRI DGE, |INC SANDERS, KAREN $9, 785,000 11/15/17 0%
01-0He904 H GHWAY ANDI MPROVE THE ALI GNMENT VI A 3701 MALLARD DRI VE 207 PRICE MALL SU TE :gg. ggi (1)25 (3)(9)5 ig 1%
REPAI RS TO FOUR RETAI NI NG WALLS, NEW BEN G A CA 94510 100 :
RW PLACEMENT OF A MECHAN ' CRESCENT CI TY, CA 95531
ROADWAY STABI LI ZATI ON & RETAI NI NG (707) 498- 4009
20. 20
WALL
201130
01- HUM 0-/79. 9 IN HUMBOLT COUNTY AT VAR QUS DANI ELSON CONSTRUCTI ON, I NC. STEEN, NATHANI EL $2, 535,000 05/28/18 57%
01-0J0804 LOCATIONS DI R S EMERGENCY L. B. P.O BOX 3598 5354 TOOBY ROAD 2‘1522, gig cl)fl); gg; 12 25%
| NSTALL LANDSCAPI NG REPAI R HI GHWAY EUREKA, CA 95503
EUREKA, CA 95502 '
FACILIT (707) 498- 2122
20. 20
201130
01- HUM 36-. 9/ . 4 I'N HUMBOLDT COUNTY NEAR SWAINS FLAT FORD LOGA NG, | NC. DBA PACI FI CKI NG, ROBERT $8, 385,000 02/ 03/ 17 0%
01- 09204 FROM 0.3 M LE WEST OF JAYMAR LANE TO EARTHSCAPE 1487 SANDY PRAIRIE $8é;§>f19'(7)§g (1)‘215 cl)ij g 98%
COBB DIR S EMERGENCY F. A 1225 CENTRAL AVE #11 CT, STE E '
STORM DAMAGE REPAI RS
MCKI NLEYVI LLE, CA 95517 FORTLNA, - CA 95540
20. 20 (707) 498- 5107

201130
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18

District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 36-314. 0/ 0 I'N HUVBOLDT COUNTY NEAR BRI DGEVI LLE GOLDEN STATE BRI DGE, | NC. KI NG, ROBERT $9, 185,000 08/ 03/18 0%
01-0J1704 FROM 1.2 M LE EAST OF MCCLELLAN 3701 MALLARD DRI VE 1487 SANDY PRAIRIE 23 18; iéj %g 0%

MOUNTAI N ROAD DI R S EMERGENCY L. B. COURT STE. E

STORM DAMAGE REPAI R BENI G A CA 94510 FORTUNA, CA 95501
20. 20 (707) 725- 7190
201130
01- HUM 96- 24. 2/ 44. 2 I N HUVBOLDT COUNTY NEAR ORLEANS FROM TT CONSTRUCTI ON QUI NTRELL, HEI DI $1, 985,000 03/28/17  100%
01-0H1904 0.9 MLE EAST OF WEI TCHPEC ROAD 7P100 P. O. BOX 349 P.O. BOX 760 $1, 265,842 05/12/17 64%

20. 20
201130
01- HUM 96- 38. 6/ 45

01- 036904
ACST- P096- ( 055) E

--0

HVL

01- HUM 101-27.7/63.1
01- 0G3604

HM

01- HUM 101-28.5/33.6
01- 0OF8504

HVL

01- HUM 101-29.4/0
01- 0H4904

20. 20
201130
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TO 0.8 M LE WEST OF HUMBOLDT- SI SKI YQU
COUNTY LINEDIR S
STORM DAVAGE REPAI RS

ORLEANS, CA 95556

I'N HUMBOLDT AND SI SKI YOU COUNTI ES AMERI CAN PAVEMENT SYSTEMS,
FROM KLAVATH RI VER BRI DGE #04- 0069 I NC.

BRI DGE #04-0069 TO SALMON RI VER 1012 11TH ST #1000

BRI DCE

RUBBERI ZED SEAL COAT MODESTO  CA 95354

(209) 522- 2277

I'N HUVMBOLDT AND MENDOCI NO COUNTI ES ON TRUESDELL CORPORATI ON OF
ROUTE 101 AT VARI QUS LOCATI ONS CALI FORNI A, I NC.
PLACE POLYESTER CONCRETE OVERLAY & 1310 W 23RD STREET

TEMPE AZ 85282
(602) 437-1711

I'N HUVBOLDT COUNTY NEAR WEOTT FROM
0.6 M LE NORTH OF MYERS FLAT
SEPARATI ON TO NEWION ROAD
UNDERCRGOSSI NG

RUBBERI ZED HOT M X ASPHALT

GR SUNDBERG, | NC.
5211 BOYD ROAD

ARCATA CA 95521
(707) 825- 6565

I'N HUVMBOLDT COUNTY NEAR WEOTT AT 1.1 WEST COAST CONTRACTORS | NC
M LES SOUTH OF W LLI FORD ROAD UC -4- DBAOREGON WEST COAST

117 DIR S EMERGENCY L. B. CONTRACTORS

SLI DE AND ROADWAY REPAI RS 61050 H GHWAY 101

COO0S BAY, OR 97420

W LLOW CREEK, CA 95573
(707) 496- 4358

STEEN, NATHANI EL
5065 BOYD ROAD, SUI TE
H

ARCATA, CA 95521
(707) 498- 2122

KI NG ROBERT
1487 SANDY PRAIRIE
CT. STE. E
FORTUNA, CA 95540
(707) 498-5107

KI NG, ROBERT

1487 SANDY PRAIRIE
CT., STEE
FORTUNA, CA 95540
(707) 498- 5107

GORONA,  MARK
5065 BOYD ROAD SUI TE
H

ARCATA, CA 95521
(707) 825- 4887

$0 07/12/18

$1, 206,892 04/30/18
$1, 209,330 05/23/18
$0 10/23/18

$6, 017,144 05/ 10/ 18
$5, 095,702 05/30/18
$1, 915,728 12/06/ 18
$2,053,899 11/09/17

$0 12/18/17
$0 12/12/18

$13, 400, 400 06/ 23/ 17
$11, 433,461 08/21/17
$0 11/30/18

92%
95%

89%
85%

0%
0%

0%
85%



State of California Department of Transportation Page 3
Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-32. 2/ 35. 8 I N HUMBOLDT COUNTY NEAR WEOTT FROM  MERCER FRASER COVPANY RODRI GUEZ, JOAQUI N $5, 338,509 06/ 07/ 18 78%
2&&%%8‘11_(335) c 1.0 M LE SOUTH OF NEWION RD UC TO PO BOX 1006 1487 SANDY PRAI Rl E 23' égg' gz; 2;; 8% 12 61%
SOUTH FORK EEL RI VER BRI DGE #04- 0076 EUREKA  CA 95502 CT, STE. E 99
-0 OVERLAY FORTUNA, CA 95540
(707) 443- 6371 (707) 725- 1020
01- HUM 101- 40. 5/ 42 I N HUVMBOLDT COUNTY NEAR REDCREST FROMWAHLUND CONSTRUCTI ON, | NC. GORONA, MARK $4,985,000 01/26/17  100%
01- 08304 0.7 TO 2.2 MLES NORTH OF REDCREST 830 HI LMA DRI VE 33 DEPOT ST. $4, 175, 7;3 82; Séf i; 84%
NORTHBOUND ON RAMP DI R S EMERGENCY
EUREKA, CA 95503 COLFAX,  CA 95713
F. A (707) 496- 4359
SLI DE REMOVAL AND SLOPE
20.20 STABI LI ZATI ON
201130
01- HUM 101- 58. 8/ 65. 6 I N HUMBOLDT COUNTY | N AND NEAR MERCER FRASER COMPANY KI NG, ROBERT $11, 442,943 02/ 22/ 18 96%
01-0G65404 FORTUNA FROM 0.7 M LE SOUTH OF KENMAR PO BOX 1006 1487 SANDY PRAIRIE $4;$i’;$';§<73 2‘11; ;g; ig 43%
ROAD UNDERCROSSI NG TO 0.4 M LE SOUTH COURT STE E !
OF LOLETA DRI VE OVERCROS BUREKA ~ CA 95502 FORTUNA, CA 95540
- BONDED WEARI NG COURSE- GAP GRADED (707) 443- 6371 (707) 498- 5107
01- HUM 101- 110. 6/ 0 I N HUMBOLDT COUNTY NEAR TRI NI DAD AT MERCER FRASER COVPANY GORONA, MARK $1, 055, 656 10/ 11/ 17 91%
OLUBEZL o L MLES SOUTH G NG RORD MD AT PO B0 1009 s 50 0, s Te e 020 WL o
-- . EUREKA CA 95502
0 REPLACE 2 DRAI NAGE SYSTEMS AND (707) 443- 6371 ARCATA, CA 95521 SUSPENDED
HA23 (707) 496- 4359
01- HUM 101-/89. 1 I N HUMBOLDT COUNTY ON ROUTE 101 AT  AMERI CAN PAVEMENT SYSTEMS, | NCGORONA, MARK $636,988 08/31/16  100%
01- 05204 VARI OUS LOCATI ONS FROM THE ARCATA 1012 11TH STREET, SUI TE 1000 33 DEPOT ST. $636, 922 %; 1421; ig 100%
OVERHEAD TO TRI NI DAD DI R S EMERGENCY COLFAX, CA 95713
L.S. N?ggsgg’z 52735354 (707) 496- 4359 OVER RUN
M CROSURFAC! NG (209) 522-
20.80 122
01- HUM 101-/13 I N HUMBOLDT COUNTY NEAR RI CHARDSON  MENDOCI NO CONSTRUCTI ON SERVI CERCDRI GUEZ, SHERI $4,135,000 03/17/17 0%
01- 0H1004 GROVE FROM HUM-MEN CO LINE TO 0.3 M P.O. BOX 1517 1500 REDWOCD DRI VE $2, 813, 423 %; gg; 1; 68%
NORTH OF MONSCHKE UC #4- 238 WLLITS. CA 95490 GARBERVI LLE, CA 95542
REPAI R SI NKHOLE AND DRAI NAGE ’ (707) 498- 5252
20. 20

201130
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18

District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 254- 4. 0/ 6 I N HUMBODLT COUNTY FROM 0.8 M LE WEST COAST CONTRACTORS, |NC. RODRIGUEZ, JOAQUIN S. $2, 985,000 03/04/17 0%
01-0HO104 SOUTH TO 1.2 M LES NORTH OF M RANDA 61050 HI GHWAY 101 1487 SANDY PRAIRIE, $1, 161, 322 gg; gg; 1; 39%

BR/MAPLE HILLS DIR S EMERGENCY F. A. CT, STE E

REPAI R SLI POUT C005 BAY, OR 97420 FORTUNA, CA 95540
20. 20 (707) 725- 1020
201130
01- HUM 254-22.1/22. 1 I N HUMBOLDT COUNTY NEAR WEOTT AT 1.35 G R SUNDBERG, | NC. GORONA,  MARK $285,000 02/20/15  100%
01-0F1504 M LES NORTH OF BULL CREEK ROAD DIR S 5211 BOYD ROAD 5065 BOYD ROAD, STE G $178, 6‘;3 8‘3‘5 825 12 62%

EMERGENCY F. A. ARCATA CA 95521 ARCATA, CA 95521

REPLACE CULVERT AND REPAI R SI NKHOLE i (707) 496- 4359
20. 20
201130
01- HUM 299- 21. 0/ 34. 3 I N HUMBOLDT COUNTY NEAR W LLOW CREEK R BROWN CONSTRUCTI ON COVPANY, STEEN, NATHANI EL $801, 661 05/21/18  100%
01-492104 FROM 0.3 M EAST OF CHEZEM RD TO 0.3 | NC. 5065 BOYD ROAD, STE. %Sﬁ’ 33?1’ gg; %g; 12 95%

M VEST OF W LLOW CREEK BR#4- 162 406 BROWN WAY H :

RECONSTRUCT DRAI NAGE

W LLOW CREEK CA 95573 A$§¢T4A§8C’§122521
HA42 (530) 629- 3702 (707) 498-
01- HUM 299- 30. 6/ 0 I N HUMBOLDT COUNTY ABOUT 6 M LES WEST R BROWN CONSTRUCTI ON CO., | NCFINCK, BRI AN $1, 735,000 02/17/17 0%
01- 03504 OF W LLOW CREEK AT CEDAR CREEK ROAD P.O. BOX 406 5065 BOYD ROAD, STE H $1, 657,720 05/ 08/17 96%
$7,084 03/30/19

#7L100 DIR S EMERGENCY F. A ARCATA, CA 95521

SLI DE REMOVAL AND SLOPE WLLOW CREEK, CA 95573 (707) 498- 7940

STABI LI ZATI ON
20. 20
201130
01- HUM 999-/ 0 I N HUMBOLDT COUNTY AT VAR OUS S. T. RHOADES CONSTRUCTI ON I NC. W NTER, BRI AN $1, 026,320 06/ 06/ 18 79%
ACST- 023- (039) E LCCATI ONS PO BOX 494520 5065 BOYD ROAD, SUI TE 300,010 1303115  B84%

PLACE HOT M X ASPHALT (TYPE A '
-0 ( ) REDDING ~ CA 96049 ,(ABRCATA CA 95521

(530) 223-9322 707) 834- 1151

HM (707)
01- LAK- 20- 1. 0/ 46. 3 I N LAKE COUNTY AT VAR OUS LOCATI ONS GRANI TE CONSTRUCTI ON COVMPANY KRAFT, DAN $3,504, 148 09/ 10/ 18 12%
01-427804 ON ROUTES 20 AND 29 1324 S. STATE STREET $5,559 10/ 08/18
BLNH- X033- (090) E 15513 40TH AVENUE $5,559 05/24/19 0%

--0

HA42

CULVERT REHABI LI TATI ON

State of California Department of Transportation

UKI AH CA 95482
(707) 467- 4100

CLEARLAKE, CA 95422
(530) 713- 7864
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK-20-31.1/31.8 I N LAKE COUNTY NEAR CLEARLAKE QAKS ONGHI LOTTI CONSTRUCTI ON CO | NC. KRAFT, DAN $6, 081,423 06/ 11/ 18 0%
01-0C8104 ROUTE 20 FROM 0.5 M LE WEST TO 0.2 246 GHI LOTTI AVENUE 15513 40TH AVENUE $0 07/02/18 0%
SNHG- X033- (089) E $0 03/07/19
M LE EAST OF ROUTE 53 AND ON ROUTE 53 CLEARLAKE, CA 95422
--0) SANTA ROSA CA 95407
FROM 0.4 M LE SOUTH (530) 713- 7864 SUSPENDED
CONSTRUCT ROUNDABOUT (707)585-1221
01- LAK- 20- 33. 6/ 46. 5 IN LAKE COUNTY ABOUT 8 M LES EAST OF GRANI TE CONSTRUCTI ON COVPANY KRAFT, DAN $4,587,426 06/07/18  100%
01- 0H3704 CLEARLAKE OAKS FROM 0.6 M LE EAST OF 1324 S STATE STREET 15513 40TH AVENUE $4,322,930 06/25/18 00,
ACNH- P020- (185) E $0  11/13/18
LONG VALLEY RD TO NORTH FORK CACHE CLEARLAKE. CA 95422
. 11/ 19/ 18
--0) UKI AH CA 95482
CRBR & 1.4 MLE EA 707) 467- 4100 (530) 713- 7864 COVPLETED
™ RHVA- GAP GRADED & M DVEST GUARAI L (707) 467-
01- LAK- 29-9. 7/ 10 I N LAKE COUNTY NEAR M DDLETOMN FROM GHI LOTTI CONSTRUCTI ON CO | NC. KRAFT, DAN $4,369, 924 03/ 22/ 18 64%
01-0C7504 PUTAH CREEK BRI DGE TO 0.9 M LES 246 GHI LOTTI AVENUE 15513 40TH AVENUE $2,072,131 04/17/18 47%
HSST- P029- (137) E $352,339 02/15/19
0 SOUTH OF HI DDEN VALLEY LAKE SANTA RCSA CA 95407 CLEARLKE, CA 95422
o | MPROVE | NTERSECTI ON y
(707)585- 1221 (530) 713- 7864
HB1
01- LAK- 175- 25. 0/ 27. 5 IN LAKE COUNTY NEAR M DDLETOAN FROM GHI LOTTI CONSTRUCTI ON CO. | NC. $7, 648,006 10/ 15/ 18 0%
01- 0A0404 0.1 M EAST OF PUTAH CREEK BR#14-21 246 GHI LOTTI AVENUE $0 11/08/18 0%
HSST- P175- (009) E TO DRY CREEK BR#14-20 $0
--0) SHOULDER W DENI NG SANTA ROSA CA 95407
(707) 585- 1221
HB1
01- LAK- 175-/44. 1 I N MENDOCI NO AND LAKE COUNTI ES ON VSS | NTERNATI ONAL, | NC. GRI FFI TH, GARRETT $436,816 08/10/16  100%
01-0G5004 ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20 3785 CHANNEL DRI VE 7663 H GHWAY 29 $451, 4;8 835 %‘715 12 100%
PM 0. 79 AND I N LAKE COUNTY ON ROUTE KELSEYVI LLE, CA 95451
175 FROM PM 0. 0TCEDI R WEST SACRAMENTO, CA 95691
. (530) 682- 3842
M CROSURFACI NG (916) 373- 1500
20.80 122
01- MEN- 1-49.0/0 I N MENDOCI NO COUNTY AT THE SOUTH BUGLER CONSTRUCTI ON RODRI GUEZ, JOAQUIN S. $610, 000 07/23/18 0%
01-0J1404 FORK EEL R VER BRI DGE 10-0149 DIR S 4847 HOPYARD RD. STE 4 #395 1487 SANDY PRAIRI E :g (1)25 82; ig 0%
EVERGENCY L. B. PLEASANTON, CA 94588 COURT, SUITE E
REPAI R BRI DGE ' FORTUNA, CA 95540
20. 20 (707) 725- 1020

201131

State of California Department of Transportation
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 1- 75. 5/ 76. 5 I'N MENDOCI NO COUNTY NEAR VESTPORT, GRANI TE CONSTRUCTI ON COMPANY  HADI POUR, ROCZBEH $20, 985,000 07/29/16 0%
01- 04504 FROM 0.6 TO 1.4 MLES NORTH OF BLUE 1324 S. STATE STREET 925B NORTH ERANKLI N $4$j%;'§gg ég;gijig 210
SLIDE GULCH BRIDGE DIR S EMERGENCY STREET '
L.B UKI AR, CA 95482 FORT BRAGG, CA 95437
- 707) 467- 1400
20. 20 RECONSTRUCT ROADVWAY ( ) (707) 498-5978
201130
01- MEN-1-78.0/83. 5 I'N MENDOCI NO COUNTY NEAR VESTPORT MOM CONSTRUCTI ON, | NC. KRUEGER, GRANT $8, 735,000 01/11/17  100%
01- 03004 FROM 0.3 M LE SOUTH OF WAGES CREEK  P.O. BOX 620 5065 BOYD ROAD, STE B $8,270,3§g 8352251; 95%
BRI DCE #10- 137 SCOLDI ER PO NT VI ADUCT ARCATA, CA 95521
#10-271 DIR S EMERGENCY ORTH HI GHLANDS, - CA 95660 (707) 498- 3067
STORM DAMAGE REPAI RS
20. 20
201130
01- MEN- 1- 104. 4/ 0 I N MENDOCI NO COUNTY NEAR LEGGETT AT GHI LOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $8, 985, 000 01/09/ 17 0%
01-0Gr304 1.2 MLES SOUTH OF JUNCTI ON ROUTE 101 COVPANY, | NC. 1500 REDWOCD DRI VE $7,079,5$8 8;5%851; 79%
DR S EMERCENCY F. A 246 GH LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE (707) 498- 5252
STABI LI ZATI ON SANTA ROSA, CA 95407
20. 20
201130
01- MEN-1-/38.5 SLI POUT AND ASSOCI ATED PAVEMENT GRANI TE CONSTRUCTI ON COVPANY ~ KRUEGER, GRANT $1, 485,000 04/ 06/ 18 0%
01-0J0904 DI SPLACEMENT | N SOUTHBOUND LANE AS PO BOX 50085 925 B NORTH FRANKLI N $1,261,2gg gg;ggjig 85%
MAI NTENANCE WAS WORKI NG TO KEEP STREET
DRAI NAGE SYSTEMS CLEAR, SINK. D WATSONVI LLE, CA 95077- 5085 FORT BRAGG CA 95437
20. 20 STORM DAMAGE REPAI RS (707) 498- 3067
201130
01- MEN- 1-/ 55 I'N MENDOCI NO COUNTY ON ROUTE 1 FROM WYLATTI RESOURCE MANAGEMENT, NALMBERG, CLAYTON $835,000 01/07/16  100%
01-0F9504 THE SONOVA/ MENDOCI NO COUNTY LINE TO I NC. 6301 N. STATE $691,8;€ 82;3?;12 83%
CASPAR VI STA PO NT DI R S EMERGENCY P. 0. BOX 575 REDWOOD VALLEY, CA 95482
F. A (707) 485- 1841
REMOVE AND DI SPOSE OF HAZARD TREES ~ COVELO CA 95428
20. 20 (707) 983- 8135
201130
01- MEN- 20- 33. 5/ 34 I'N MENDOCI NO COUNTY NEAR CALPELLA ON TRUESDELL CORPORATI ON OF RASHI D, ANMAL $587,545 09/11/18 77%
01-0H9404 ROUTE 20 AT RUSSI AN RI VER BOH #10- 182 CALI FORNI A, | NC. 6301 N. STATE STREET 23?2’33; 22;52;12 74%
REHAB BRI DGE DECK 1310 W 23RD STREET REDWOOD VALLEY, CA 95470 !

TEMPE AZ 85282 (707) 496- 4363

(602) 437-1711
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 20- 33. 6/ 38. 5 I'N MENDOCI NO COUNTY NEAR UKI AH FROM DARREN TAYLOR CONSTRUCTI ON,  PERRIN, KATHARI NE $805,000 01/29/16  100%
01-0G0704 THE RUSSI AN RIVER OH TO ROAD 260 I NC. 6301 N STATE ST. $767, 523 82; 23; 12 95%
DIR S EMERGENCY F. A 5750 PLEASANT VI EW DRI VE REDWOOD VALLEY, CA 95470
REPAI R ROADWAY .
ANDERSON, CA 96007 (707) 496- 5840
20. 20 (530) 378- 2211
201130
01- MEN- 20- 37. 8/ 38. 3 I N MENDOCI NO COUNTY NEAR POTTER GHI LOTTI CONSTRUCTI ON CO. | NC. PERRI N, KATHARI NE $2,307,940 05/ 25/ 18 69%
01- OE4704 1,589,611 06/14/18
PENEE P020- ( 180) E VALLEY FROM 0.1 M WEST OF COLD CR 246 GHI LOTTI AVENUE 6301 NORTH STATE $ 5900 974 125 26; s 67%
BR#1 #10-40 TO END OF COLD CR BR #2 STREET ’
--0) SANTA ROSA CA 95407
#10- 0041 707) 585. 1221 REDWOOD VALLEY, CA 95470
HBL BONDED WEARI NG COURSE, GUADRAI L ( ) ) (707) 485- 8623
01- MEN-101-3.7/5. 3 I N MENDOCI NO COUNTY NEAR HOPLAND FROMO C. JONES & SONS, | NC KRAFT, DAN $13, 610, 366 10/ 13/ 16 43%
01- 0B5004 0.1 M SOUTH OF COMM NSKY STA RD-103 1520 FOURTH STREET P.O BOX 457 $6, 942,183 11/03/16 5204
NHER- 19C7- (004) E T0 0.6 M NORTH OF Pl ETA CR BRI DGE LOMER LAKE CA 95457 $472,439 10/ 03/ 19 0
--() ; BERKELEY CA 94710 ’
#10- 83 510) 526- 3424 (530) 713- 7864
REPAI R SLI DES (510) 526-
HA23
01- MEN- 101-24. 5/ 24. 5 I'N MENDOCI NO COUNTY IN UKI AH AT EAST BUGLER CONSTRUCTI ON FAZAL, | NRAN $1, 085,000 09/19/16  100%
01-0G5604 PERKI NS STREET OVERCROSSI NG (#10- 193) 4847 HOPYARD RD. STE 4 #395 301 N. STATE ST. $106, 6;8 15; 22; 12 10%
DR S EMERGENCY F. A UKI AH, CA 95470
REPAI R BRI DGE PLEASANTON, CA 94588 (707) 834. 1151
(925) 416- 0700
20. 20
201130
01- MEN- 101- 33. 0/ 42 I N MENDOCI NO COUNTY NEAR UKI AH AND  GRANI TE CONSTRUCTI ON COVPANY MUNES, NASH $9, 985,000 10/10/17  100%
01-0H7604 W LLI TSFROM 0.2 M LE NORTH OF NB ON 1324 SOUTH STATE STREET 998 HEAEST ROAD $9, 576, 7;3 135 g; 1; 96%
FR WEST ROAD TO 0.1 M LE SQUTH OF UKI A4 CA 95482 WLLITS, CA 95470
SOQUTH W LLITS OH#10-1DI R ’ (707) 223-0791 OVER RUN
FI RE DAMAGE REPAI RS
20. 20
201130
01- MEN- 101- 45. 0/ 50. 8 I' N MENDOCI NO COUNTY | N AND NEAR BORTOLUSSI & WATKI N, | NC. MUNES, NASH $4, 645, 750 07/01/ 15 53%
01-262064 WLLI TS FROM HAEHL CREEK OVERHEAD TO 77 LARKSPUR STREET 6301 NORTH STATE $4,041,780 07/16/15 87%
NHP- QLO1- ( 266) E e $20,520 12/18/19
REYNCLDS H Y SAN RAFAEL CA 94901 STREET
-0 WLLITS M TI GATI ON REDWOOD VALLEY, CA 95470

(415) 453- 4675
(707) 223- 0791
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 45. 0/ 50. 8 I'N MENDOCI NO COUNTY I N AND NEAR | N HANFORD APPLI ED RESTORATI ON & MUNES, NASH $19, 141, 759 04/ 15/ 15 40%
gjﬁﬁgﬁgif‘(%g) c MENDOCI NO COUNTY | N AND NEAR W LLI TS CONSERVATI ON 6301 NORTH STATE $153$513821 éég 22; 8;; 13 87%
0 FROM HAEHL CREEK OVERHEAD TO REYNOLDS 23195 MAFFEl RD. STREET '
o H GHWAY
WLLI TS M Tl GATI ON SONOVA CA 95476 (Rsmgﬁl;;? A 9470
(707) 996- 6633
01- MEN- 101- 46. 3/ 47. 2 I'N MENDOCI NO COUNTY I N WLLITS FROM GRANI TE CONSTRUCTI ON COMPANY  MUNES, NASH $6, 323,255 03/ 06/ 18 92%
01-262034 ROUTE 20 TO 0.9 M LE NORTH OF ROUTE 1324 S STATE STREET $5,567,722 03/29/18
ACNH- QLO1- (333) E 998 HEARST ROAD $1,272.794 12/11/18  °90%
0 20 UKl AH CA 95482 W LLITS, CA 95490
o W LLI TS BYPASS RELI | SHVENT )
NQUI (707) 467- 4100 (707)223-0791
01- MEN- 101- 47. 2/ 47. 3 I'N MENDOCI NO COUNTY IN WLLITS FROM GRANI TE CONSTRUCTI ON COMPANY  MUNES, NASH $4, 260, 800 03/ 29/ 18 44%
01-262044 SHERWOOD ROAD TO 0.1 M NORTH OF 1324 S STATE ST 998 HEARST ROAD $1,481,875 04/17/18 3506
ACNH QLO1- (334) E $257,919 06/ 20/ 19
0 SHERWOCD ROAD UKl AH CA 95482 WLLITS, CA 95490
o SHERWOOD ROAD GEOVETRI C UPGRADES - .
(707 467- 4100 (707) 456- 1924
01- MEN- 101- 64. 0/ 82 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE GHI LOTTI CONSTRUCTI ON FAZAL, | MRAN $7,985,000 03/31/17 0%
01-0HL104 FROM TO 0.4 M LE SOUTH OF REST AREA COVPANY, | NC 6301 N. STATE ST. $6, 594, ogg ({g; gg; i; 83%
NB OFF RAMPO. 6 M LE SOUTH OF O L 246 GHI LOTTI AVENUE UKI AH, CA 95470
SHERWOOD ROAD - 311A DIR (707) 834- 1151

REPAI R ACCELERATED PAVEMENT FAI LURE SANTA ROBA, - CA 95407

20. 20
201130
01- MEN- 101-89. 2/ 0 I N MENDOCI NO COUNTY ON ROUTE 101 BUGLER CONSTRUCTI ON RODRI GUEZ, SHERI $2, 990,220 11/01/ 16 86%
01-0C3704 APPROXI MATELY 2.0 M LES SOUTH OF 4847 HOPYARD RD. SUITE 4 NO. 39 p. 0 BOX 130 $3,000,979 11/28/16 93%
NH QLO1- ( 305) E $0 11/29/18 0
LEGGETT AT CEDAR CREEK CULVERT GARBERVI LLE, CA 95542
--0) PLEASANTON CA 94588 ; 11/20/ 18
BRI DGE PRESERVATI ON (707) 498- 5252 COMPLETED
(925) 416- 0700
HA21
01- MEN- 101-93. 4/93. 5 I N MENDOCI NO COUNTY ABOUT 10 M LES GHI LOTTI CONSTRUCTI ON CO | NC. RODRI GUEZ, SHERI $5, 560, 000 06/ 03/ 16 0%
01-0G3404 SOUTH OF PIERCY AT 0.4 M LE NORTH OF 246 GHILOTTI AVENUE P.O BOX 130 $3, 676,120 06/30/ 16 66%
JITNEY GULCH BRI DGE DI R S EMERGENCY GARBERVI LLE. CA 95542 $0  09/30/18 ’
LB SANTA ROSA, CA 95407 (707) 428 52’52
REPAI R SLI POUT (707) 585-1221
20. 20

201130
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-101-97.1/0 I'N MENDOCI NO COUNTY NEAR LEGGETT AT GHI LOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $13, 485,000 03/09/17 0%
01- 0HO904 0.3 MLE SOUTH OF BRI DGES CREEK COVPANY, | NC. P.O BOX 130 $13, 335,450 05/ 15/17 9
$164,859 11/30/18 9%
BRI DCE #010-033 DIR S EMERGENCY F. A. 246 CHI LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE (707) 498- 5252
STABI LI ZATI ON SANTA ROBA, - CA 95407
20. 20
201130
01- MEN-101-104. 7/ 105.3 | N MENDOCI NO COUNTY NEAR Pl ERCY FROM NMENDOCI NO CONSTRUCTI ON RODRI GUEZ, SHERI $12, 235,000 12/10/16 0%
01-0G6504 0.9 MLE NORTH OF BEIDGE #10-91 TO  SERVICES, INC. 1500 REDWOCD WAY $7, 715, 728 %; gg; 1; 63%
1.3 MLES SQUTH OF SOUTH FORK EEL P. O BOX 1517 GARBERVI LLE, CA 95542
Rl VER BRI DGE DIR S EMERG (707) 498- 5252
SLI DE REMOVAL AND SLOPE WLLITS, CA 95490
20. 20 STABI LI ZATI ON (707) 459- 2377
201130
01- MEN- 101- 374. 0/ 40 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMGHI LOTTI CONSTRUCTI ON MUNES |. NASH $14, 585,000 07/16/18 41%
01-0J1604 2.0 MLES SOUTH OF RI DGEWOOD RANCH  COMPANY, | NC. 098 HEARST RD. $3, 917, ogg 825 gg; 12 27%
ROAD TC0.9 M LE NORTH OF BLACK BART 246 GHI LOTTI AVENUE WLLTI'S, CA 95490
DRI VE DIR S EMERGENCY (707) 223-0791
STORM DAMAGE REPAI RS- ROADWAY SANTA ROBA, - CA 95407
20.20 STABI LI ZATI ON
201130
01- MEN-128-39.7/0 I'N MENDOCI NO COUNTY NEAR YORKVI LLE AT BUD GARMAN CONSTRUCTI ON PERRI N, KATHARI NE $1, 985,000 08/ 14/ 17 0%
01-0H7104 0.9 MLE WEST OF BEEBE CREEK BRIDGE SERVI CES, INC 6301 N STATE STREET $1, 808, 122 185 ﬁ; g 91%
#10-52. DIR S EMERGENCY L. B. 24900 NORTH H GHWAY 101 REDWOOD VALLEY, CA 95470
SLI DE AND ROADVAY REPAI RS .
WLLITS, CA 95490 (707) 485- 8623
20. 20
201130
01- MEN-128-/17.9 I'N MENDOCI NO COUNTY AT VARI QUS O.C. JONES & SONS, INC $9, 088,570 09/ 14/ 18 0%
01-415504 LOCATI ONS FROM ROUTE 1 TO 0.5 MLE 1520 FOURTH STREET $0 10/ 09/ 18 0%
BINH P128- (060) E EAST OF | NDI AN CREEK BRI DGE $0
-0 CAPM TAPERED EDGE, UPGRADE MBGR BERKELEY CA 94710
(510) 526- 3424
HA22
01- MEN-128-/5 SI GNI FI CANT SLI POUT AND ASSOCI ATED  WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT $1, 015,000 04/06/18  100%
01-0J1004 PAVENMENT DI SPLACEMENT REPORTED BY I NC. 925 B NORTH FRANKLI N $996, 1;3 8?5 2;5 12 98%
MAI NTENANCE AS THEY WORKED ON PO BOX 575 STREET
DRAI NAGE SYSTEM FAI LURE TOA SM
COVELG, CA 95428 FORT BRAGG, CA 95437
20. 20 STORM DAMACGE REPAI RS (707) 498- 3067

201130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-162-.1/9 I N MENDOCI NO COUNTY NEAR DOS RI OS VAN METER LOGG NG, INC. DBA  FAZAL, | NMRAN $560, 000 01/07/15 0%
01-0F0204 ABOUT 1.02 M LES WEST OF RODEO CREEK VAN METER CONSTRUCTI ON 6301 NORTH STATE ST. $276, 5% 82; gg; 12 49%
BRI DGE EMERGENCY F. A. 649 BEAR CREEK ROAD UKI AH, CA 95482
REPLACE CULVERT AND SLOPE REPAIR .
GARBERVI LLE CA, 95542 (707) 485- 8562
20. 20 (707) 923- 2200
201130
01- MEN-162-1. 2/ 34 I N MENDOCI NO COUNTY AT VAR QUS WYLATTI RESOURCE MANAGEMENT, M CHAEL LEW S $527,317 05/04/18 55%
01- 0E3804 LOCATI ONS FROM 0.5 M LES EAST OF I NC. REDWOCD VALLEY CA $453, 5;3 82; ﬁ; 12 100%
OUTLET CREEK BRI DGE #10-233 TO 0.1 PO BOX 575 95470 11/ 14/ 18
M LES WEST OF SHORT CREEK BRI DG COVP
REPAI R DRAI NAGE SYSTEMS OO/ELO  CA 95428 (707) 354- 1072 HETED
HVR (707) 983- 8135
01- MEN- 162- 16. 1/ 0 I N MENDOCI NO COUNTY NEAR DOS R OS AT MERCER FRASER COVPANY MUNES, NASH $4,778,280 09/28/17  100%
01- 0B5504 2 4,093,288 10/27/17
STER- 19D6- (004) E 0.9 M EAST OF LAYTONVI LLE-DOS RICS 200 DI NSMORE DRI VE 998 HEARST-W LLI TS $ 5522 061 10/ 23/ 18 82%
STABI LI ZE ROADWAY ROAD '
-0 FORTUNA CA 95540 WLLITS, CA 95490
(707) 443- 6371 07 354. 1072 OVER RN
HA23 (707) 354-
01- MEN- 162-/16. 2 I N MENDOCI NO COUNTY NEAR LAYTONVI LLE WYLATTI RESOURCE MANAGEMENT, ORTIZ, AL $2, 685,000 02/ 03/ 17 0%
01- 09004 FROM JCT 101 TO 1.0 MLE EAST OF MDINC. 925B NORTH FRANKLI N $2, 632, 5gé 835 ég; 1; 08%
FK EEL R VER BR # 10- 252 P.O. BOX 575 STREET
PROVI DE STORM DEBRI S/ DRAI NAGE
COVELO, CA 95428 Fss;r ESBAG?WEA 95437
20. 20 (707) 498-
201130
01- MEN- 162-/0 REPAI R A SLI POUT AND STABILIZE THE  MERCER FRASER COVPANY MUNES, NASH $6, 810, 000 03/ 05/ 18 75%
01- 0HO804 ROADWAYVI A CONSTRUCTI NG A SOLDI ER P.O BOX 1006 998 HEARST-W LLI TS $3;$§gi' g%‘ 82; Sg; 12 47%
PI LE GROUND ANCHOR TYPE RETAI NI NG ROAD '
WALL AT PM 16.08 ON ROUTE 1 EUREKA,  CA 95502 WLLITS, CA 95490
CONSTRUCT SOLDI ER PI LE GROUND ANCHOR (707) 498- 5978
WALL
01- VEN-175-1.6/1.6 I N MENDOCI NO COUNTY NEAR HOPLAND AT  REGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $535,000 01/11/17  100%
01- 0G7804 $238,136 03/21/17

20. 20
201130

0.4 M LE EAST OF HARRI SON STREET- ROAD 600 SANTANA DRI VE
115A DIR S EMERCGENCY F. A

BANK STABI LI ZATI ON CLOVERDALE, CA 95425

6301 N. STATE ST.
UKI AH, CA 95470
(707) 496- 5840

$0 02/24/17

45%
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 175-5. 0/ 9 I N MENDOCI NO COUNTY NEAR HOPLAND FROMREGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $11, 485,000 04/10/17 0%
01-0H2104 1 M LE EAST OF BUCKMAN DRI VE ROAD 600 SANTANA DRI VE 6301 N. STATE STREET $5:$f§;"81§§ 82; ég; 1; 44%
105B TO 0.3 M LE EAST OF MOTORCYLE REDWOOD VALLEY, CA 95470 !
PARK ENTRANCE DIR S EME CLOVERDALE, CA 95425 (707) 485- 8623
SLI DE AND SLI POUT REPAI R
20. 20
201130
01- MEN- 253-/17. 2 I N MENDOCI NO COUNTY NEAR BOONVI LLE ~ GRANI TE CONSTRUCTI ON COMPANY  ARJUN SUNEDL $9,872,132 03/22/18  100%
2&?92223_(107) c FROM 0.5 M LE WEST OF ANDERSON CREEK 1324 SOUTH STATE ST 6301 N. STATE STREET $9;$1122' igg 2‘11; 22; 12 95%
BRI DGE TO ROUTE 253/ 101 SEPARATI ON REDWOOD VALLEY, CA, 95470 '
--0) HVA OVERLAY UKI AH CA 95482 (707) 496- 5563 OVER RUN
(707) 467- 4104
HML
01- MEN-271-17.7/18 I N MENDOCI NO COUNTY NEAR PI ERCY FROMMERCER FRASER COVPANY JOAQUI N RODRI GUEZ $4, 790,350 09/ 14/ 18 0%
gi-s%gg%-(oom c 0.7 M LE NORTH OF HI GHWAY 271/ 101 PO BOX 1006 1487 SANDY PRAIRIE ig 10/ 09/ 18 0%
SEPARATION TO 0.4 M LE SOUTH OF THE CT,SU TE E
-0 SI DEHI LL VI ADUCT EUREKA CA 95502 FORTUNA, CA 95540
REPLACE BRI DGE (707) 443- 6371 (707) 621- 0000
HA21
01- MEN-999-/0 I' N MENDOCI NO COUNTY ON ROUTE ROUTE ~ WYLATTI RESOURCE MANAGEMENT, PERRIN, KATHARI NE $357,857 11/16/17  100%
01-0C4304 101 IN WLLITS, ON ROUTE 128 APPROX | NC. 6301 NORTH STATE $325, 9% gg; 825 12 100%
34.1 MLES WEST OF UKI AH; AND ON 23601 CEMETERY LN STREET 11/ 07/ 18
ROUTE 20, 8.5 M LES EAST O DWOOD CoVP
BRI DGE SCOUR M Tl GATI ON OOVELO ~ CA 95428 (Rsm) 485Y8AZ;§YY A 9470 HETED
HA21 (707) 983- 8135
01- VAR 101- 84. 0/ 85. 5 I N MENDOCI NO COUNTY ON RT 101 FROM  STEELHEAD CONSTRUCTI ONS, |NC. SEYOUM KASSAYE $5, 985, 000 03/ 31/ 17 0%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE P.O BOX 997 6301 NORTH STATE $4, 941,175 05/ 25/ 17 83%
NCRTH OF END TRUCK PASSING LANE RT & n 06073 STREET $0 04/30/18
ON RT 271 FROM 3.5DIR S ' REDWOCD VALLEY, CA 95470
SLOPE STABI LI ZATI ON & RECONSTRUCT (707) 485- 1010
20.20 ROADWAY
201130
01-VAR--/0 IN DEL NORTE AND HUMBOLDT COUNTIES MYERS AND SONS CONSTRUCTI ON, MALMBERG, CLAYTON $3,167,723 03/ 12/ 18 80%
01- 0H7304 AT VARI OUS LOCATI ONS LP 207 PRICE MALL $3, 092, Ggg 2‘11; 22; ig 97%
TRAFFI C STRI PE AND REMOVE MARKERS 4600 NORTHGATE BLVD STE 100 CRESCENT CI TY, CA 95531 11/ 19/ 18
(707) 496- 5581 COVPLETED

SACRAMENTO CA 95834
HM (916) 283- 9950
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-VAR--/0 IN LAKE AND MENDOCI NO COUNTI ES AT GRANI TE CONSTRUCTI ON COMPANY  DAN KRAFT $10, 485,000 08/02/18 0%
01-0J3704 VARI OUS LOCATIONS DIR S EMERGENCY 1324 SOUTH STATE STREET P.O BOX 457 23 825 gi; 12 0%
F. A LONER LAKE, CA 95457
REPAI R W LDFI RE DANVAGE UKIAH, CA 95482 (707) 994-5074
20. 20
201130
01-VAR--/0 IN DEL NORTE AND HUMBOLDT COUNTIES DI RT AND AGGREGATE MALMBERG, CLAYTON $2,304,498 07/14/17  100%
01-0C5904 UPGRADE METAL BEAM GUARD RAI L I NTERCHANGE, | NC. 207 PRICE MALL $2,306,413 08/09/17 (00,
SSTG 000C- (455) E $0 10/12/18
0 20905 NE SANDY BLVD. CRESCENT CI TY, CA 95531 10/ 26/ 18
FAIRVIEW OR 97024 (707) 496- 5581 COVPLETED
HB1 (503) 661- 5093
01- VAR--/ 0 I'N MENDOCI NO & HUMBOLDT COUNTI ES AT APEX FENCE CO | NC RODRI GUEZ, JOAQUI N $1, 706,063 05/ 31/ 17 82%
ggT?;B(Sgigi-(sls) c VARI QUS LOCATI ONS 19896 ALEXANDER AVE 1487 SANDY PRAI Rl E $1, 351, 4;3 2613; ig; i; 78%
RECONSTRUCT METAL BEAM GUARD RAI L CT, STE. E
--0) ANDERSON CA 96007 FORTUNA. CA 95540
(530) 365- 3316 207 ezi 0000
HB1 (707)621-
Totals: Authorized Final Amt: $374, 198, 773 Completed to Date: $217, 730,554  Work ThisMonth: $10, 600, 822
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01- DN-101-12. 5/ 15.
01- DN-101- 14. 8/ 15.
01- DN-101- 26. 1/ 26.
01-DN-101-/15.5
01-HUM 0-/79.9

01- HUM 36-.9/ .4
01- HUM 36-314.0/0

01- HUM 96- 24. 2/ 44. 2

01- HUM 96- 38. 6/ 45

01- HUM 101-27. 7/ 63.
01- HUM 101- 28. 5/ 33.

01- HUM 101-29.4/0

01- HUM 101- 32. 2/ 35.

01- HUM 101-40. 5/ 42

01- HUM 101- 58. 8/ 65.

01- HUM 101-110.6/0
01- HUM 101-/89.1
01- HUM 101-/13

01- HUM 254-4.0/ 6

01- HUM 254-22. 1/ 22.

01- HUM 299-30.6/0

01- HUM 299- 21. 0/ 34.

1
6

Statement of Ongoing Contracts - Index

Contract

01- 0GL004
01- OH7004
01- 04904
01- 0H6904
01-0J0804
01- 0X®@204
01-0J1704
01- OH1904
01- 06904
01- 03604
01- OF8504
01- 0H4904
01- 0H3204
01- 08304
01- 06404
01- 0B4204
01- 0G5204
01- OH1004
01- 0HO104
01- OF1504
01- 0X®@504
01- 492104

Page
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01- HUM 999-/0

01- LAK-20-1.0/46.3
01- LAK-20-31.1/31.8
01- LAK-20-33.6/46.5
01- LAK-29-9.7/10

01- LAK-175-25.0/27.5
01- LAK-175-/44.1

01- MEN-1-49.0/0

01- MEN-1-75.5/76.5
01- MEN-1-78.0/83.5
01- MEN-1-104.4/0

01- MEN-1-/38.5

01- MEN-1-/55

01- MEN- 20- 33.5/ 34
01- MEN- 20-33.6/38.5
01- MEN- 20-37.8/38.3
01- MEN-101-3.7/5.3
01- MEN-101-24.5/24.5
01- MEN-101-33. 0/ 42
01- MEN-101-45. 0/ 50. 8
01- MEN-101-45. 0/ 50. 8
01- MEN-101-46. 3/47.2

Statement of Ongoing Contracts - Index

Contract

01- 0G7404
01- 427804
01- 0C8104
01- OH3704
01- 0C7504
01- 0A0404
01- 0G5004
01-0J1404
01- 04504
01- 08004
01- 0G7304
01-0J0904
01- OF9504
01- 0H9404
01- 0Q0704
01- OE4704
01- 0B5004
01- 0G5604
01- OH7604
01- 262064
01- 262054
01- 262034
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Statement of Ongoing Contracts - Index
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Cnty Rt Pm Contract Page
01- MEN- 101- 47. 2/ 47. 3 01- 262044
01- MEN- 101- 64. 0/ 82 01- OH1104
01- MEN- 101-93.4/93.5 01- 03404
01- MEN- 101-97.1/0 01- 0HO904
01- MEN- 101- 104. 7/ 105. 3 01- 0G5504
01- MEN- 101- 374. 0/ 40 01-0J1604
01- MEN- 101-89.2/0 01- 0C3704
01- MEN-128-39.7/0 01- OH7104
01- MEN- 128-/17.9 01- 415504
01- MEN- 128-/5 01-0J1004
01- MEN-162-.1/9 01- OF0204
01- MEN- 162-1. 2/ 34 01- OE3804
01- MEN- 162-16.1/0 01- 0B5504
01- MEN- 162-/16. 2 01- 0004
01- MEN-162-/0 01- 0H9804
01- MEN- 175-1.6/1.6 01- 0Gr804
01- MEN- 175-5.0/9 01- 0OH2104
01- MEN- 253-/17.2 01- 06804
01- MEN-271-17.7/18 01- 0A8404
01- MEN-999-/0 01- 0C4304
01- VAR- 101-84.0/85.5 01- OH1204

[N
[N

01-VAR--/0 01- OH7304

[N
[N
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01-VAR--/0 01-0J3704 12
01-VAR--/0 01- 0C5904 12
01-VAR--/0 01- 0B8204 12

Statement of Ongoing Contracts - Federal Aid

District 01
Federal Aid Category Bid + CCO Work Comp
- F- FEDERAL Al D ( PRI MARY) $23, 500, 210 $17, 632, 577
-S FEDERAL Al D ( SECONDARY) $12, 105, 344 $11, 538, 926
- SH STATE HI GHWAY $253, 560, 487 $149, 698, 920
$85, 032, 732 $38, 860, 131
District Total: $374, 198, 773 $217, 730, 554

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
01 $13, 935, 040
$13, 935, 040

Work completed this Period:
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